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Projects 1 and 2: These two projects are the reconstruction/ repair of the South Douglas Creek concrete 

channel (Project 1) and the North Douglas Creek concrete channel (Project 2) north of Garden of the 

God Road.  The bids for these two projects were opened on September 24, 2013. Aztec General 

Contractors, LLC was the low bidder on both Project 1 and Project 2. They were given the notice to 

proceed on October 24, 2013. 

 

Projects 3 and 4: These two projects are the reconstruction/ repair of the South Douglas Creek concrete 

channel (Project 3) and the North Douglas Creek concrete channel (Project 4) south of Garden of the 

God Road.  The bids for these two projects were opened on October 24, 2013. CMS, Inc. was the low 

bidder on Project 3. DRX Enterprises, LLC was the low bidder on Project 4. Both contractors were given 

the notice to proceed on November 25, 2013. 

 

Progress to Date (1/17/2014): 

• Project 1 is approximately 90% complete. Final erosion control and restoration will be 

completed in the spring. 

• Project 2 is approximately 10% complete.  Work on this project is scheduled to be completed in 

April 2014 

• Project 3 is approximately 20% complete.  Work on this project is scheduled to be completed in 

May 2014 

• Project 4 is approximately 20% complete.  Work on this project is scheduled to be completed in 

April 2014 

 

 


